

TIG Planning and Expansion Work Group Status Report

June 14, 2005

1. Governance form under development (see attached outline). It appears from the MAPP work and conversations that the legal work group members have had with John McGrane that a contract based solution is achievable. More work required here.
2. Cost and benefit work is underway. We are using the Power Pool budget as a starting point for costs. It appears to be about the right size for a starting point. Benefits are likely to be more qualitative in nature than the costs.
3. We are starting to develop the report outline.
4. Contacted Cam Lusztig at BCTC regarding GW planning work. We agreed to exchange information and stay in contact. After he has had a chance to review the TIG planning and expansion work we will discuss his attendance at one or more TIG meetings.
5. TERC Flow Chart under development.